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COURSE DURATION 
16 hours 

COURSE SYNOPSIS 

This module enables learners to use project management software to prepare project plans and monitor 
projects, including planning and managing time, costs, tasks, and resources.  
 
On completion of this module the learner will be able to: 

 Understand the key concepts relating to managing projects. 

 Use a project management application to create a new project and maintain an existing project. 

 Create and schedule tasks; add project constraints and deadlines. 

 Assign costs; create and assign resources to tasks. 

 View the critical path, monitor progress, and reschedule work. 

 Prepare and print outputs, including charts and reports. 
 

TARGET AUDIENCE 

The module aims to suit a broad range of learners who are planning projects – for example, university 
students planning a research project, individuals planning construction projects of various sizes, managers 
of content development projects relating to training, or individuals planning an event such as a corporate 
conference or wedding. 
 

ASSUMED SKILLS 

The learner must be able to: 
 operate a Personal Computer, use keyboard and mouse 
 read, write, speak and understand English (Work Place Literacy Level 4 – lower secondary level)  

 

COURSE CONTENT 
 

Project Management Tools 

 Key Concepts 
o Understand the term project. 
o Recognise the main elements of 

managing a project like: planning the 
project, managing the schedule, 
communicating project information. 

o Understand the advantages of using a 
project management application like: 
efficient project design, ease of project 
plan maintenance, effective activity 
representation, ease of monitoring and 
reporting. 

o Understand the tools and features of a 
project management application like: 
Gantt chart, network diagram, work 
breakdown structure. 

o Recognise that managing projects 
involves balancing work, time, resource, 
and cost. 

 
Project Creation 

 Working with Projects 
o Open, close a project management 

application. Open, close projects. 
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o Save a project to a location on a drive. 
Save a project under another name to a 
location on a drive. 

o Save a project as another file type like: 
template, web page, spreadsheet, CSV, 
XML, text file, pdf. 

o Change between project view modes 
like: Gantt chart, network diagram. 

o Use magnification/zoom tools. 

 Starting a New Project 
o Create a new project based on default 

template, other available template. 
o Understand how choosing to schedule 

from a start date, finish date will impact 
on the project schedule. 

o Enter basic project information such as 
start date or finish date, scheduling 
options and project properties like: 
project title, project manager. 

o Set up calendar options like: base 
calendar, working time, nonworking 
time. 

 
Tasks 

 Creating Tasks 
o Create, modify tasks. 
o Copy, move, delete tasks. 
o Create, modify, view subtasks and 

summary tasks. 
o Understand task duration options: 

elapsed, duration, effort, estimated. 
o Set, modify task duration. 
o Split tasks. 
o Understand the term milestone. 
o Create project milestones. 
o Create, modify recurring tasks 

 Scheduling and Relationships 
o Understand logical relationships 

between tasks: finish to start, start to 
start. 

o Create, modify, delete relationships 
between tasks: finish to start, start to 
start. 

o Understand the terms lead time, lag 
time. 

o Add, edit task lag time, lead time. 
 

 Constraints and Deadlines 
o Understand task constraint options like: 

as late as possible, as soon as possible, 
must finish on, must start on. 

o Add, modify, delete constraints to tasks. 
o Understand the term deadline. 
o Create a deadline. 

 Notes, Hyperlinks 
o Add, edit, remove a note for a task. 
o Insert, edit, remove a hyperlink for a 

task. 
 
Resources and Costs 

 Resources 
o Identify resource types like: people, 

materials, equipment. 
o Understand the relationship between 

duration, work and resource. 
Understand that if one element changes 
there is an impact on another element. 

o Create, delete resources. Modify 
resource details like: name, type, units, 
rates. 

o Add, remove, replace resource 
assignments and associated units. 

 Costs 
o Understand the terms fixed cost, 

variable cost. 
o Assign, modify fixed costs. 
o Assign, modify variable costs. 

 
Project Monitoring 

 Critical Path 
o Understand the terms critical task, 

critical path. 
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o Identify critical tasks and show the 
critical path. 

 Monitoring Progress and Rescheduling 
o Create, save, clear a baseline. 
o Show, hide progress line. 
o Show, hide columns like: % complete, 

fixed cost, deadline. 
o Sort, filter tasks. 
o Update task progress. 
o Reschedule incomplete work. 
o Display current project schedule and 

baseline. 
 
Prepare Outputs 

 Setup 
o Change page orientation: portrait, 

landscape. Change paper size. 
o Change page margins: top, bottom, left, 

right. 
o Prepare a Gantt chart, network diagram 

for print using options like: columns to 
print, notes. 

 Print 
o Preview a Gantt chart, network diagram, 

report. 
o Print a Gantt chart, network diagram, 

report from an installed printer using 
output options like: entire document, 
specific pages, number of copies. 


